


# Phase 4



Work starts here 4<sup>th</sup> June and completed by 4<sup>th</sup> August 2018

Work starts here 4<sup>th</sup> June and completed by 14<sup>th</sup> July 2018

Work starts here 16<sup>th</sup> June and completed by 27<sup>th</sup> October 2018

Work starts here 4<sup>th</sup> June and completed by 10<sup>th</sup> August 2018

**KEY FOR PROPOSALS**

- Pavement
- Public footway
- Separated cycle track with a level difference to footway (Local & CS2)
- Raised pedestrian & cycle crossing area
- Shared space for pedestrians & cyclists
- Key building
- Monument
- Signalised pedestrian crossing
- Signalised cycle crossing
- Signalised shared crossing for pedestrians & cyclists
- Bus stop \*
- Taxi rank
- New cycle parking
- Cycle docking station
- Motorbike parking
- Car parking
- Loading bay
- Loading bay & parking at designated times
- Drop o / pick up location
- Existing trees
- New trees (Indicative)
- Public space: The Broadway
- Public space: Great Eastern Rd
- Public space: The Grove
- Public space: West Ham Lane

**KEY FOR PHASING**

- Resurfacing works
- Individual works areas

Please note that we may carry out works outside these areas to coincide with other construction projects and minimise disruption.

\* Transport for London has held a separate consultation on the new bus routes proposed